
Southern New Hampshire University (SNHU) ramps up 
evolution and gets to the next level with 

Microsoft Project & Teams4PM

Transforming Project Management:
Transparency - Awareness - Performance

“Over the last several years, we as an 
organization have really evolved our 
project management capabilities and 
abilities. Adding in the M365 suite, 
Microsoft Project, Power Platform, 
and PowerBI allowed us to really ramp 
up our evolution and take us to the 
next level.  

With Innovative-e’s experience, 
guidance, and the Teams4PM 
product, we have successfully 
implemented a tool that will allow for 
increased transparency, capacity 
awareness and overall ability to 
optimize our project performance”

Kurt Mithoefer
Assistant Vice President – Planning & Value Creation 

Powerful products on their own create ultimate value together!



Benefits

• Increased university-wide view of what others are trying to
do (create a common thread across departments)

• More efficient and transparent project intake – centralized
location for ideas and concepts, where before it was
managed by department

• Provides leadership awareness of where resources are
focused and what work is coming up (starting to build) top
to bottom university priority list

• Helps employees with capacity management via visibility
into what’s coming up at high level and ‘tent staking’ for
future project initiatives

• Easier to manage project data resulting better information
for decision making and less time managing the data
(issues, risks, meta data) in project summary space

• PMs have one experience and much less overhead vs
multiple manual updates in different tools (Excel, screen
shots, etc.)

• People work the way they want and get the results the
business needs in the area that is best suited to them: PMs
in Project Online, Department owners and others in Teams.

Situation 

• Multiple ways of executing projects/efforts and
managing performance

• Multiple dashboards for reporting
• No singular location for all project/effort reporting

comprehensive with strategic alignment
• Many template/artifact variations
• Looking for a way to improve capacity management
• Looking to improve transparency and alignment

across all requests to project executions

Solution (continued)

• Established a P-BI dashboard that articulates and visualizes
the information whatever stage it’s in:

	— Project request
	— Project discovery to be scheduled (i.e. backlog)
	— Active Project Dashboard
	— University-wide roadmap component showing all work

being done and all that is to be done

SNHU is a private, nonprofit institution with an 88-year 
history of educating traditional-aged students and working 
adults. Now serving more than 150,000 learners worldwide, 
SNHU offers approx. 200 accredited undergraduate, graduate 
and certificate programs, available online and on its 300-
acre campus in Manchester, NH. Recognized as the “Most 
Innovative” regional university by U.S. News & World Report 
and one of the fastest-growing universities in the country, 
SNHU is committed to expanding access to high-quality, 
affordable pathways that meet the needs of each learner. 
Learn more at www.snhu.edu

Southern New Hampshire University

Solution

Implemented and extended Microsoft Teams & Project 
Online (POL) using Innovative-e’s Teams4PM, a Power 
Platform and Dataverse application. Future plans call for 
using Teams4PM’s integration with Project for the Web.  

• Allows 100s of potential stakeholders to participate
• Enhanced project intake process incorporating a

Canvas App to accept project requests, stores in the
Dataverse where they are trackable and reportable

• Sends a Teams flow card to the department
managers which are responsible for first level
approvals. Initial approval is done by the department
manager. Strategy scoring is embedded for strategic
alignment. The request then goes to the approval
committee for approval, rejection, or re-work.

• ‘Does the magic’ — Once approved, a project
in Microsoft Project Online is created using an
automated workflow that allows for assignment of
the PM from AD, creates the project site and project
Team and assigns the PM as the owner.

• Standardized Teams structure for managing projects,
collaboration, risks & issues without project owners
having to do any of the setup work.

• Standardized POL projects are created and include
the meta data from the initial intake forms and
department approval flow card


